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Lower Passaic River - 12/18/2017 Weekly Call Action Item List

ee the action items for this week’s call.

Action items from 12/18/2017 weekly status call:

Scott/Keegan to provide review comments on the CPG’s RM 10.9 annual cap inspection report by Friday, 12/22
Dan to review and provide feedback on last week’s BERA risk driver email by today, 12/18

Jen to lock over the revised Rl review schedule/tracking table and offer comments/raise questions by Thursday,
12/21

HDR to perform a review of the bicaccumulation modeling meeting notes and provide feedback by Wednesday,
12/20

Scott/Aaron to coordinate CSTAG meeting materials preparation call on Thursday 12/21

Scott/Aaron to coordinate Rl review and scheduling, update review schedule by Friday, 12/22

Dave to query the subcontract procurement team about availability over the next two weeks by today, 12/18.
Dan to start putting together a summary table of the alternative TRVs reviewed for delivery by next week.

Let us know if you have any corrections or see anything missing.
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